

ID	Task Name	Duration	Start	Finish	Predecessors												
						tr	tr	tr	tr	tr	tr	tr	tr	tr	tr	tr	tr
1	Business Focus Area A	640 days	Mon 8/2/04	Fri 1/12/07													
2	Tactical Recommendations	320 days	Mon 8/2/04	Fri 10/21/05													
3	Blueprint Recommendation 1	320 days	Mon 8/2/04	Fri 10/21/05													
4	Subtask 1	40 days	Mon 8/2/04	Fri 9/24/04													
5	Subtask 2	40 days	Mon 9/27/04	Fri 11/19/04	4												
6	Subtask 3	60 days	Mon 11/22/04	Fri 2/11/05	5												
7	Subtask 4	80 days	Mon 2/14/05	Fri 6/3/05	6												
8	Subtask 5	100 days	Mon 6/6/05	Fri 10/21/05	7												
9	Blueprint Recommendation 2	320 days	Mon 8/2/04	Fri 10/21/05													
10	Subtask 1	40 days	Mon 8/2/04	Fri 9/24/04													
11	Subtask 2	40 days	Mon 9/27/04	Fri 11/19/04	10												
12	Subtask 3	60 days	Mon 11/22/04	Fri 2/11/05	11												
13	Subtask 4	80 days	Mon 2/14/05	Fri 6/3/05	12												
14	Subtask 5	100 days	Mon 6/6/05	Fri 10/21/05	13												
15	Blueprint Recommendation 3	320 days	Mon 8/2/04	Fri 10/21/05													
16	Subtask 1	40 days	Mon 8/2/04	Fri 9/24/04													
17	Subtask 2	40 days	Mon 9/27/04	Fri 11/19/04	16												
18	Subtask 3	60 days	Mon 11/22/04	Fri 2/11/05	17												
19	Subtask 4	80 days	Mon 2/14/05	Fri 6/3/05	18												
20	Subtask 5	100 days	Mon 6/6/05	Fri 10/21/05	19												
21	Strategic Recommendations	640 days	Mon 8/2/04	Fri 1/12/07													
22	Blueprint Recommendation 4	320 days	Mon 8/2/04	Fri 10/21/05													
23	Subtask 1	40 days	Mon 8/2/04	Fri 9/24/04													
24	Subtask 2	40 days	Mon 9/27/04	Fri 11/19/04	23												
25	Subtask 3	60 days	Mon 11/22/04	Fri 2/11/05	24												
26	Subtask 4	80 days	Mon 2/14/05	Fri 6/3/05	25												
27	Subtask 5	100 days	Mon 6/6/05	Fri 10/21/05	26												
28	Blueprint Recommendation 5	320 days	Mon 10/24/05	Fri 1/12/07	22												
29	Subtask 1	40 days	Mon 10/24/05	Fri 12/16/05													
30	Subtask 2	40 days	Mon 12/19/05	Fri 2/10/06	29												
31	Subtask 3	60 days	Mon 2/13/06	Fri 5/5/06	30												
32	Subtask 4	80 days	Mon 5/8/06	Fri 8/25/06	31												
33	Subtask 5	100 days	Mon 8/28/06	Fri 1/12/07	32												
34	 External Dependency 1 (E.G. Active Directory Project Complete)	0 days	Mon 3/7/05	Mon 3/7/05													
35	Blueprint Recommendations 6 and 7(Interdependent)	195 days	Mon 8/2/04	Fri 4/29/05													
36	Blueprint Recommendation 6	175 days	Mon 8/2/04	Fri 4/1/05													
37	Sub Task 1	20 days	Mon 8/2/04	Fri 8/27/04													
38	Sub Task 2	20 days	Mon 8/30/04	Fri 9/24/04	37												

Project: rec_TAA
Date: Tue 12/5/06

Task



Milestone



External Tasks



Deadline



Split



Summary



External Milestone



Progress



Project Summary



External Milestone



ID	Task Name	Duration	Start	Finish	Predecessors	2005				2006				2007	
						tr	tr	tr	tr	tr	tr	tr	tr	tr	tr
39	Sub Task 3	20 days	Mon 3/7/05	Fri 4/1/05	34										
40	Sub task 4	20 days	Mon 8/2/04	Fri 8/27/04											
41	Blueprint Recommendation 7	175 days	Mon 8/30/04	Fri 4/29/05											
42	Sub Task 1	20 days	Mon 8/30/04	Fri 9/24/04	37										
43	Sub Task 2	20 days	Mon 4/4/05	Fri 4/29/05	39										
44	Sub Task 3	20 days	Mon 8/30/04	Fri 9/24/04	40										
45	Sub task 4	20 days	Mon 3/7/05	Fri 4/1/05	34										

